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Where is Wilcox, where is Bristow, 
OK?
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Before - 1956
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Wilcox
Site team

 Bart Canellas, RPM

 Mark Hayes, OSC

 Lance Nixon, Enforcement

 Marvin Benton, Legal

 Bill Little, CIC

 George Pettigrew, ATSDR

 Todd Downham, ODEQ

 Amy Brittain, ODEQ



Wilcox
Removal update - POLREP #1 Final
 Action Memo 7/10/2014

 Started 8/5/2014

 Completed 8/13/2014

 Removal activities:

 7/31/2014  ERRS contractor installed cap with key on 
the abandoned drinking water well.

 8/5/2014 ERRS contractor mobilized to install 690 feet 
of fencing.

 8/9/2014 ERRS work completed.

 8/13/2014 met with owner and conducted final walk 
of fence and signage.

 12/8/2014 is the anticipated start date for EPA to 
sample residential property for Lead contamination.

 12/10/2014 is the anticipated completion date of 
sampling activities-analytical results TBD



Wilcox
Removal No. 2

 On-site resident reported one of his three children with blood lead 
level of 6.

 ATSDR recommended level is 5.
 ODEQ requested EPA to conduct soil sampling at this resident 

property.
 EPA Remedial and Removal management agreed to conduct the 

soil sampling.
 Property map and removal schedule on next slides.
 EPA currently planning to sample residential property for Lead.



Wilcox
 Property(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)(b) (6)

(b) (6)

(b) (6)



Wilcox
Enforcement update - PRPs that 
received SNL

1. Sunoco, Inc./Sun Pipe Line Co.
2. Marathon Oil
3. BP Corporation
4. BNSF Railway Company
5. Atlantic Richfield



Wilcox
Enforcement current - PRPs declined to 
participate

1. Sunoco/Sun Pipe Line Co.

2. Marathon Oil

3. BP

4. BNSF

5. Atlantic Richfield

 October 15, 2014

 September 12, 2014

 September 19, 2014   

 August 27, 2014   

 September 19, 2014



Wilcox
Next Steps

 Management decisions:

 Continue informal negotiations.

 Set drop-dead date for initiation of 
Fund-lead activity

 Issue UAO

 Site Team Recommendation:

UAO ????

Marvin, need 
your input 
here
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